Facilities & Experimental Support Group Week of:

Weekly work Schedule O pen -JO bS (by line) Monday, March 18, 2013

Line Days Job Phase Serial Group Description Issue Date Originator

Code Number
6 |I| FES Exp. Constrct 9290 Carpenter Remove deck over cable tray B.921 / G-2 10/5/2012 Pendzick
10 M [ ELNS  Exp. Constrct 9888 Carpenter HV cage 2/8/2013 Phillips
11 AGS  Exp. Constrct 9553 Carpenter Build scaffold -EEBA 3/8/2013 Pendzick
12 | | AGS Maintenance 8489 Carpenter Repair stair railing on Sw. yard stairs 1/25/2013 Pendzick
13 W \ PHNX  Exp. Constrct 9894 Carpenter Gates & handrails 3/1/2013 Phillips
14 Fl ECX  Exp. Constrct 9897 Carpenter Replace ceiling tiles 3/15/2013 Phillips
15 |I| RHIC  Exp. Constrct 9473 Carpenter Repair floor plates 2/1/2013 Pendzick
16| T T | | ELNS  Exp. Constrct 9332 Carpenter Install drop ceiling 2/15/2013 Phillips
17 [ FES Exp. Constrct 9506 Carpenter Repair opening - EEBA 3/1/2013 Pendzick
18 [ FES Exp. Constrct 312013 Carpenter Install Speedrail 3/1/2013 Pendzick
20 M [ G2 Exp. Constrct 8501 Carpenter Clean room A-3-919 3/1/2013 Benante
28 wol AGS  Exp. Constrct 8515 Survey Survey Jacks (IPM) 3/1/2013 Pendzick
30 MIWTE| | NSLS  Exp. Constrct 1 Survey NSLS-Il Survey 2/6/2009 Pendzick
31 [MTWTE| | | ECX  Exp. Constret 8395 Survey Laser stand 10/5/2012 Phillips
39 WTE| | FES Maintenance 4942 Electrician Emerg. Gen. & 912-A, 1000-P, 1005-S 5/28/2004 Pendzick
40 [ CAD  Miscellaneous 3434 Electrician Misc. AGS/RHIC 8/1/2003 Pendzick
41 MT | \ AGS Exp. Constrct 831 Electrician Circuit ID / Wire size 928, 921, 930 1/18/2013 Pendzick
42 | | AGS Exp. Constrct 123 Electrician Electrical upgrade @ F21 / F22 2/3/2012 Pendzick
43 RHIC  Exp. Constrct 110 Electrician Relocate lights/ new lights 3/8/2013 Pendzick
45| | || ELNS Exp.Constrct 204 Electrician Electrical up grade @ F21 3/15/2013 Phillips
46 ELNS  Exp. Constrct 1205 Electrician Install tray from 1010-A to 1010-D Trl. 12/14/2012 Phillips
48 [ 10T ECX Exp. Constrct 423 Electrician Outlet - Vac oven 4/20/2012 Phillips
50 m AGS Exp. Constrct 9529 Electrician Relamp E-10 house 2/22/2013 Pendzick
51 MTWTEF | | ELNS  Exp. Constrct 206 Electrician Run UPS power to racks 3/1/2013 Rosas
52 [ ECX  Exp. Constrct 9898 Electrician Remove conduit 3/15/2013 Phillips
53 M [ AGS  Maintenance 9558 Electrician AGS MM Evap motor 3/15/2013 Pendzick
54 | \ FES Exp. Constrct 9172 Electrician Nor. / Emerg. Power to target desk 4/6/2012 Pendzick
circuits

55 [ AGS  Exp. Constrct 814 Electrician Fan house chipmunk power 10/19/2012 Pendzick
56 ‘ Wl ‘ AGS  Exp. Constrct 9350 Electrician Add LOTO 3/15/2013 Pendzick
57 ‘ [ ‘ AGS  Exp. Constrct 9502 Electrician SEM motor connect 2/22/2013 Pendzick
59 ‘MT Fl ‘ AGS  Exp. Constrct 8390 Rigging Remove B-prime beamline 11/16/2012 Pendzick
60 ‘ [ ‘ FES Exp. Constrct 8485 Rigging PM cranes 1/18/2013 Pendzick
61 ‘M Wl ‘ FES Exp. Constrct 9117 Rigging ATF shield walls 9/7/2012 Pendzick
62 ‘ W | ‘ FES Dismantle 9341 Rigging Remove B921 PS 3/1/2013 Pendzick
63| T FI | FES Exp. Constrct 9556 Rigging Deliver and pick up manlifts 3/15/2013 Pendzick
64 W | FES Dismantle 3152013 Rigging Load power supplies 3/15/2013 Pendzick
65 T | RHIC  Exp. Constrct 9557 Rigging STAR MM motor 3/15/2013 Pendzick
66 ‘ [ ‘ G-2 Dismantle 22213 Rigging G-2 support 2/22/2013 Benante
67 ‘ Fl ‘ AGS  Dismantle 22213 Rigging Remove pumps 2/22/2013 Pendzick
68 | | | | AGS Exp.Constrct 8242012 Rigging Assist AGS 8/24/2012 Pendzick
69 ‘M (. ‘ ELNS  Exp. Constrct 9351 Rigging Deliver AC 3/15/2013 Phillips
70 ‘ T | | ‘ G2 Dismantle 9349 Rigging Remove RB's 3/15/2013 Benante
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Description

PU ferrites 974-925

Assemble RF Amplifier components.

10028

Paint stands

Remove B-prime beam line
Test and wire magnets
Assemble dump stand

Check gas detectors
Assemble & test splice
Magnets / filters

Lugs, Bonding, etc.

Assist with cable pulling
Assist with cable pulling

E lens magnet klixons

Power supply mod's

Install and test new DICOM chassis
Maint. Day support

Assist RF (Rich D. shift work)
Siemens programmimg
Siemens graphies (Yurii shift)
Power supply repaires

Tune jump rework electronics

F-10 Miscelaneous wiring

Westinghouse control and monitoring

wiring

E-len PLC testing (interlocks and power

supply operations)

E-lens graphies testing (interlocks and

power supply controls)

WATCH

SEM install pump (912-A)

RFmG install choke cir. Pump
E-vap #6 repair

Main Magnet Evap. Pump repair
Hook up F-5 power supply
Oil/Water separator setup

Resin exchange

Ozone MNT.

Flow check / balance

Upgrade PLC display & history
902 and 944 pump Maint.
Temp. senor repair

F/O plumbers hook-up cooling lines
STAR MM motor repair

1002 (CEC) Controls and load
Hook up AC
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12/7/2012
3/15/2013
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Line Days Job Phase Serial Group Description Issue Date Originator
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150 m CAD Maintenance 317 Water Systems Maint. Day Support 3/15/2013 Pendzick
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